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Construction Change Order and Time Extension Summary

Contract Information

Distric: CRAWFORDSVILLE
DISTRICT

Change Order information
Date Generated: 00/00/0000

@

Contract No.: T -31107 Letting Date:05/06/2009

AE:Seef, Erik PE/S:Del Real, Ramon Status:Pending

Change Order No.: 007 EWA: Y or Force Acct: N
Date Approved: 00/00/0000

Reason Code: CHANGED COND, Utilities Related
Description: Item for Milling Concrete Surfaces

Original Contract Amount

Current Change Order Amount
Total Previous Approved Changes

Total Change To-Date
Modified Contract Amount

Time Extension Information
Date Initiated 00/00/0000

Original Contract Time

Time Element Description:
Current Time Extension

Previous Time Approved

Revised Contract Time

$ 687,323.20
$46.00 Percent: 0.007 %
$9,733.30 Percent: 1.416 %
$9,779.30 Percent: 1.423 %

$ 697,102.50

Date Completed 00/00/0000

S$S Completion Date 00/00/0000 or SS Calendar/Work Days 0
SP Date 00/00/0000 or SP Days
(SS = Standard Specification, SP = Special Provision)

$8 Days 0 SP Days 0 SP Days Value $ 0.00
SS Days by AE: __DCE: SCE: DDCM:
SS Days ) SP Days Value $

SS Completion Date 00/00/0000 or SS Calendar/Work Days 0
S8 Date 00/00/0000 or SP Days 0



Contract No:T -31107 Change Order No.; 007
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Construction Change Order and Time Extension Summary

Review and Approval Information

Required Approval Authority AE: DCE: SCE: __"DDCM:_ *
($ per Change Order) (-LE $ 250K-) (-LE $ 750K - ) (~LE$2M ) (-~ GT $2M--)
(Days per Contract) (50 SS days ) ( 100 SS days ) ( 200 SS Days ) ( GT 200 SS days)
Verbal Approval Required? Y/NIY, by Date Issued
Total Change To-Date>5%"7 Y INIfY, Copy to Program Budget Manager
Scope/Design Recommendation Y /N If Y, Referred to Project Manager(PM)
Required?
Date to PM_ . Date Returned
Approval Authority Concurs with PM? Y / N If Y, Concurrence by Date
If N,Resolution: Approved _Disapproved
Resolved by Date
LPA Signatures Required? Y/ NIfY, Date to LPA Date Returned
FHWA Signatures Required? Y /N IfY, Date to FHWA__ Date Returned

* Field Engineer Recommendation (Required for SCE or DDCM Approval)

Field Engineer Date

Comments:




Contract No:T -31107 INDIANA Date:04/28/2010

Change Order No:007 Department of Transportation Page: 3
Contract: T-31107 .

Project: 0800792 - State:0600792

Change Order Nbr: 007

Change Order Description: Item for Milling Concrete Surfaces

Reason Code: CHANGED COND, Utilities Related

"CLN  PCN  PLN  ltemCode  Unit  UnitPrice CO Qty Comment " Amount Change

0016 0600792 0016  306-08034 SYS 1.400 -814.000 c Amount:$ -1,139.60

Item Description: MILLING, ASPHALT, 1 1/2 IN.
Supplemental Descriptiont:
Supplemental Description2:

0078 0600792 0078  306-08041 SYS 3.900 304.000 C Amount:$ 1,185.60
Item Description: MILLING PCCP

Supplemental Description1: Mill Water Main Patches

Supplemental Description2:

Total Value for Change Order 007 = $ 46.00

Whereas, the Standard Specifications for this contract provides for such work to be performed, the following change is recommended.
General or Standard Change Order Explanation

As part of the Indiana American Water relocation of their water main, it was necessary to fill road cuts flush with the surface with concrete for
ease in maintaining traffic. It was agreed that an additional $2.50/syd. would be paid for milling the concrete areas. The quantity of milling
deducted in item #16 is based on the actual quantity milled minus the quantity to be paid under the new item.

Change Order Explanation for Specific Line ftem

Sk k

It is the intent of the parties that this change order is full and complete compensation for the work describe above.
Notification and consent to this change order is hereby acknowledged.

COntractor:Wm Signed Bﬂ/ / /«m{é-»

Date: 5-474010

etk ek

NOTE: Other required State and FHWA signatures will be obtained electronically through the SiteManager system.
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APPROVED FOR LOCAL PUBLIC AGENCY

(TITLE) (DATE)

(SIGNATURE)

(SIGNATURE) (TITLE) (DATE)
SUBMITTED FOR CONSIDERATION

PE/S

APPROVED FOR INDIANA DEPARTMENT OF TRANSPORATION

Approval Level
Project Engineer/Supervisor

Name of Approver Date Status
Del Real, Ramon 00/00/0000 Action Pending




THE /] [Z?) / Y4 ]
Atrea [Fltan Commission
of TIPPECANOE COUNTY
20 NORTH 3RD STREET {765) 423-9242 SALLIE DELL FAHEY
LAFAYETTE, INDIANA 47901-1209 (765) 423-9154 [FAX] EXECUTIVE DIRECTOR

www tippecanoe.in.gov/apc

May 17, 2009
Ref No: 10 - 152

Dave Buck

City of West Lafayette
609 West Navajo

West Lafayette, IN 47906

REM: City of West Lafayette, Sycamore Lane
Contract T-31107
Change of Work Orders 6 & 7

Dear Dave:

Attached you will find the signed change orders for the above referenced
project. Change order six reflects a credit to the project due to a mix design
that used a larger percentage of recycled materials. The other change order
is for milling various concrete surfaces. The total is a credit of $954.36.

This project is federally funded through a combination of Hazard Elimination
Safety ($550,000) and local Highway Safety Improvement Program
($225,000) funds. There appears to be enough federal funds available
within the amount programmed, therefore, as the Greater Lafayette MPO
Director, I hereby authorize these change orders.

Please contact me if you have any questions.

Sincerely,

d 1
Sallie Dell Fahey
Executive Director
enclosures

cc: Erik Seef, Area Engineer

Planning for Lafayette, West Lafayette, Dayton, Battle Ground, Clarks Hill and Tippecanoe County




Change Order No. 7, INDOT/Milestone Contractors, LP, Sycamore Lane Project

APPROVED:

DATE: CITY OF WEST LAFAYETTE
BOARD OF PUBLIC WORKS AND SAFETY

John R. Dennis, Mayor

Sana G. Booker, Member

Bradley W. Marley, Member

Jonathan C. Speaker, Member

Elizabeth M. Stull, Member

Attest;

Clerk-Treasurer Judith C. Rhodes



Change Order MPO Certification

Project: Sycamore Lane

Federal Funds: HES & Local HSIP
Contract Number: 7-31107
Change Order Number: #6 & 7

Federal Funds Approved: Credit of $954.36

Sallie Dell Fahey  (/
Executive Director

3107 /00

Date




